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NWP NacMIENTO WATER PROJECT

11 Obnepo County Flood Control & Water Conservalion Thotiel

Prepared for:

John Hollenbeck
San Luis Obispo County Flood Control & Water Conservation District

Nacimiento Water Project
NWP Project No. 300187.08

SUMMARY CONSTRUCTION REPORT NO. 01

Reporting Period: 10/1/07 to 12/31/07
Oclober - December 2007

Construction — Team Effort

Bid Package 1 — Lake Intake

Bid Package 2 — Facilities

Bid Package 3 — Pipeline North
Bid Package 4 — Pipeline Central
Bid Package 5 — Pipeline South

Submitted by:

Jacohs

Ed Weyrauch, Construction Manager
3650 La Cruz Way, Suite D

Paso Robles, CA 93446

805 434 - 0601




Nacimiento Water Project
(Contract 300187.08)

Lake Intake
(Contract 300187.08.01)

Facilities
{Contract 300187.08.02)

Project Value: $176,057,695
Designer: Black & Vealch

Prior Month’s Main
Accomplishments:

e Held general partnering session for
all contractors

» Held project specific partnering
session for Lake Intake and
Facilities contractors

o Submittals and construction
planning

Work Completed This Month:

o Diving survey of the area of the
intake pipe for potential supports

¢ Site offices set-up for Lake Intake
and North Pipeline contractors

e Conducted environmental surveys
on Rocky Canyon Road

Contract Value: $20,813,600
Contractor: James W. Fowler Co.

Work Completed This Month:

« Established SWPPP control
components around planned
construction site

e  Submittals and construction
planning

* Diving survey of the area of the
intake pipe for the supports

e Excavated for intake pipe supports
on lake embankment

¢ Held first progress meeting

Budget:

¢ No payment applications this period
¢ No changes issued

Contract Value: $25,588,000
Contractor: Mountain Cascade, Inc.

Work Completed This Month:

e  Submittals and construction
planning

Budget:

e No payment applications this period
» No changes issued

Pipeline North
(Contract 300187.08.03)

Contract Value: $38,355,245
Contractor: Teichert Construction

Work Completed This Month:

=  Submittals and construction
planning

Budget:

« No payment applications this period
s No changes issues

Pipeline Central
(Contract 300187.08.04)

Pipeline South
{Contract 300187.08.05)

Contract Value: $22,697,100
Contractor: Whitaker Contractors, Inc.
Work Completed This Month:

e Submittals and construction
planning

Budget:

+ No payment applications this period
¢ No changes issued

Contract Value: $16,322,594
Contractor: So. California Pipeline
Work Completed This Month:

s  Submittals and construction
planning

Budget:

e No payment applications this period
» No changes issued

Lake Intake pipe foundation work
Milestones:

= System operationally tested and
pumping water by December 2010

Construction Progress:

e  Set-up SWPPP for Lake Intake
contract

e Began excavation for intake pipe
supports above the lake

Excavating for pipe supports

Schedule:
Contractor is behind expected work
schedule for shaft construction

Progress:

Work in Place - $0.00
% Complete - 0.0
Time Used — 18.5%

Scheduled Budget vs.
Approved Invoice:

LAKE T AKE

mem

Rocity Canyon Tank & PS site

Schedule:

Contractor has scheduled work to startin
March to avoid rainy weather and better
sequence Rocky Canyon and Cuesta
work

Progress:

Work in Place - $0.00
% Complete — 0.0
Time Used —07.1%

Scheduled Budget vs.
Approved Invoice:
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Expected start point Monterey Rd

Schedule:

Contractor is scheduling work to start in
late February on Monterey Road,
provided necessary submittals are
completed

Progress:

Work in Place - $0.00
% Complete — 0.0
Time Used — 09.9%

Scheduled Budget vs.
Approved Invoice:

PIPELINE HORTH

Expected start point Rocky Canyon Road

Schedule:
Contractor has scheduled work to begin
8 January 2008 on Rocky Canyon Road

Progress:

Work in Place - $0.00
% Complete — 0.0
Time Used — 10.3%

Scheduled Budget vs.
Approved Invoice:

Expected start site EI Camino Road

Schedule:
Contractor has scheduled work to begin
on El Camino Real in February 2008

Progress:

Work in Place - $0.00
% Complete — 0.0
Time Used — 11.4%

Scheduled Budget vs.
Approved Invoice:
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